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From: Jeremy Metzler

To: Auerbach, Beth (RCO)

Subject: RE: 30-day Milestone Approaching: Construction Started
Date: Monday, April 6, 2020 10:28:55 AM

Attachments: 20-1144 Notice of Application-MAIL.pdf
Site Plan for Sian Posti £

Hi Beth — Thank you for checking in, and | hope all is well with you! Thanks in part to the COVID-19 response and working remotely now, the schedule
has slipped a bit, but we are continuing to make progress. Looking at the project milestones, here is a quick bulleted-list update with tentative dates:

e Applied for Permits: The applicable City Permits were finally applied for, and our Notice of Application is being posted today. See attached
notice and site plan.

e  Bid Docs / Plans to RCO: While | have the application materials and plans ready for you, | am still waiting on our consultants to get me the bid
docs and specs for review before forwarding to you. Please let me know how you would like to receive these documents.

e SEPA: Based on the attached notice and comment period, | expect the soonest our SEPA decision to be issued will be Wednesday, April 22.

e  Bid Award / Contractor Hired: As we are still ironing out a few last-minute kinks with the consultant on the design and budget, we have not yet
advertised the job. Assuming we can get our final comments to the consultants by the end of next week, and they can turn around any changes
within 2 weeks, we should be ready to advertise on or around May 4. Assuming a bid period of about 4 weeks, then coordination with Council
and contract execution time, that pushes hiring out to as late as June 23.

e Construction Started: | would expect a contractor to jump on an award and start the next week, June 29.

e  50% Construction / RCO Interim Inspection: Berger currently estimates 136 working days to substantial completion. Assuming 65 days to 50%, |
would set this at September 30.
e 90% Construction: In line with above, | would push this to December 1.

e  Funding Acknowl Sign Posted: Open to suggestions here, but | was originally thinking this would be in line with substantial Construction
Completion, or January 15.
e Remaining items: Now that we’re realistically looking at a 2021 finish, we should probably talk about an agreement amendment...

Happy to chat about this in more detail, if you'd like. I'm trying to get a response from my consultants within the next couple days, so it may be more
productive for us to chat after that. Open to your thoughts and suggestions, thanks!

Jeremy Metzler, P.E.
Public Works Director
City of Edgewood
2224104t Avenue East

Edgewood, WA 98372
P:(253) 952-3299 x114

Please be advised, City Hall is closed to the public until further notice. In an abundance of caution and protection for our employees, customers, and the general public,
we are working remotely to maintain services. While we remain available by email and phone to the extent possible, please note that response times may be impacted
while we Stay Home to Stay Healthy and limit the spread of COVID-19.

NOTICE OF PUBLIC DISCLOSURE: This e-mail is public domain. Any correspondence from or to this e-mail account may be a public record. Accordingly, this e-mail, in whole or
in part, may be subject to disclosure pursuant to RCW 42.56, regardless of any claim of confidentiality or privilege asserted by an external party.

From: Auerbach, Beth (RCO) <beth.auerbach@rco.wa.gov>
Sent: Monday, April 6, 2020 7:42 AM

To: Jeremy Metzler <jeremy@cityofedgewood.org>

Subject: RE: 30-day Milestone Approaching: Construction Started

HiJeremy,
Just checking in. How are things going with the project? Happy to schedule a time to chat if that is helpful.
Thanks and hope you're well,

Beth Auerbach, Outdoor Grants Manager
360.280.6103 | beth.auerbach@rco.wa.gov

Dk

From: Beth.Auerbach@rco.wa.gov <Beth.Auerbach@rco.wa.gov>
Sent: Saturday, April 4, 2020 4:00 AM

To: Auerbach, Beth (RCO) <beth.auerbach@rco.wa.gov>; BJLevenhagen@kentwa.gov; jeremy@cityofedgewood.org
Subject: 30-day Milestone Approaching: Construction Started
Importance: High
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File Number:

Applicant:

Proposal:

Location:

Projects Dates:

Documents:

SEPA:

Notice of Application

April 6, 2020

#20-1144: CITY OF EDGEWOOD PARK (36™ AND MERIDIAN)
DESIGN STANDARDS REVIEW

Berger Partnership. 1927 Post Alley, Suite #2. Seattle, WA 98101
cc: Jordan Zlotoff (206) 325-6877

The project is a City park with a 60 car parking lot, restroom, shelter,
play area, lawn, paths, and earth berms. The total site is 18 acres with 3
acres of proposed developed activity space, the remainder will remain as
it exists today. Critical areas have been identified on this property. A
Critical Areas Report and Special Area Management Plan have been
submitted as a part of this permit application.

10301 36" St E. Edgewood, WA 98372 | (Parcel #0420152006)
Nearest intersection: 36" St E and Meridian Ave E

Date Application Received: March 25, 2020
Date Determination of Completeness: April 2, 2020
Date of Notice of Application: April 6, 2020

Design Standards Review Application, Site Plan and Design Drawings,
SEPA Checklist, Critical Area Report (Wetlands), Special Area
Management Plan, Traffic Concurrency Reservation Certificate, Trip
Generation Analysis

Please be advised that the City anticipates utilizing the optional
DNS process to issue an MDNS on this proposal, this may be your
only opportunity to comment on the environmental impacts of this
proposal. The Responsible Official is reviewing the Environmental
Checklist and the submitted documents under the State Environmental
Policy Act (SEPA), a Threshold Determination is required for this
proposal. Based on initial review of the proposal, the City anticipates
requiring the following mitigation: Pre-Construction Meeting prior to
construction and limitations on Construction activity to the hours of 8
a.m. and 5 p.m., Monday through Friday, with provision to request
permission for alternative construction times.







Public The public is invited to provide comments on this proposal during the

Comments: combined notice of application and SEPA comment period. Comments
will be accepted until 5:00 PM, Tuesday April 21, 2020. No public
hearing is required for this project. Due to current public health
concerns, we encourage the public to submit comments to the City via
e-mail at comdev@cityofedgewood.org. Please include Permit #201144
in the subject of the e-mail. If any member of the public would like to
view records regarding this permit application, these can be requested
and provided via e-mail as well. The City’s goal is to allow public input
in this process, while also being proactive regarding the current public
health concerns. Thank you for your understanding and participation in
this process. Written comments may be mailed to the City of Edgewood
at 2224 104th Ave. E., Edgewood, WA 98372.

Staff Contact: Evan Hietpas, Planning Technician (253) 952-3299

Location of File: Edgewood City Hall, 2224 104" Avenue E, Edgewood, WA 98372

Other Permits: Site Development Permit, Building Permits
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City of Edgewood Park- Design Standards Review Application #20-1144
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STATE OF WASHINGTON

RECREATION AND CONSERVATION OFFICE

Project Name: Edgewood Community Park: Phase 1
Project Number: 16-1991

Sponsor: City of Edgewood

Project Start Date: 11/01/2018

Contract End Date: 12/31/2020

RCO Grant Amount: $1,000,000.00

RCO Amount Paid: $33,084.16

Grant Amount Remaining: $966,915.84

According to the project agreement milestones, construction or restoration of this project should begin within the next month. If
you will be unable to begin within 30 days, please contact your Recreation and Conservation Office grant manager with an
update on the expected start date.

If you need to enter a Progress Report, click the Progress/Final Reports link below and then click the Start New Progress Report
button. Once you have submitted your progress report, PRISM will inform your RCO grant manager.

Progress/Final Reports

If you have any questions, please contact Beth Auerbach, your grant manager, at (360)280-6103 or Beth.Auerbach@rco.wa.gov.

O

This is an external email. Please use caution when opening any attachments.

Disclaimer

The information contained in this communication from the sender is confidential. It is intended solely for use by the recipient and others authorized to receive it. If
you are not the recipient, you are hereby notified that any disclosure, copying, distribution or taking action in relation of the contents of this information is strictly
prohibited and may be unlawful.
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